



National Snow and Ice Data Center
Supporting Cryospheric Research Since 1976



IceBridge Data Management Plans at NSIDC

Marilyn Kaminski

January 27, 2010

NSIDC's IceBridge Senior Staff

- Marilyn Kaminski, Project Lead
 - marilynk@nsidc.org, 303-735-5408
- Jeff Deems, Science Liaison
 - jeff.deems@nsidc.org, 303-492-4743
- Ted Scambos, Senior Scientist
 - teds@nsidc.org, 303-492-1113
- Mary Jo Brodzik, Technical Lead
 - brodzik@nsidc.org, 303-492-8263

Other staff to be assigned based on specific task scheduling

Proposal Directives

- Overall focus:
 - Ensuring preservation of the data
 - Broadening usage of the data
- Content includes four major activities:
 - Broker IceBridge data sets
 - Implement tools and services
 - Develop value-added science products
 - Ingest science data products

Performance Strategy

- Focus on:
 - Fast track implementations when possible
 - make data available quickly in as-is condition
 - Community input and interchange of ideas
 - identify high-priority and high-visibility opportunities
 - sample products and tools for review
 - Frequent updates to capabilities and content
 - build on existing functionality and show progress
- ... while building a robust base to enable:
 - Secure data preservation
 - Better data utilization by wider community
 - Effective continuity between ICESat-I and -II

→Balance early-success progress with long-term preservation goals

Immediate Plans (~1-3 months)

- Establish Science Working Group (SWG) to advise on progress (parallel group to newly-established Science Team)
 - Members invited and accepted
- Set up web page for focused public access to IceBridge data with links to available data sources
 - Published at nsidc.org/data/icebridge/index.html
- Set up wiki for community interaction and visibility into data management plans and issues
 - In progress; available ~1 wk
- Identify data characteristics we will need from providers
 - In progress; available ~1-2 wks
- Conduct 1st Science Working Group meeting (March 4-5, Boulder CO)
 - Identify highest-priority tools/services/products
 - Look for gaps in existing capabilities
 - Establish means of ongoing communication between SWG, NSIDC, NASA, and IceBridge community
- Use SWG and other feedback to adjust plans and drive near-term scheduling

Near-Term Plans (~ 1-6 months)

- “Broker” existing data sets
 - Incorporate sufficient metadata to enable searching within NSIDC and export of metadata to GCMD/ECHO/other external repositories
 - Make data visible to greater community
- Development of tools/services
 - Priorities identified by SWG and approved by HQ
 - Build on existing capabilities
 - Collaborate where possible (GSFC IceBridge resources, NSIDC/UNAVCO ACCESS project)
- Development of value-added products
 - Build on current conceptual ideas
 - Priorities identified by SWG and approved by HQ
- Underlying tasks
 - Trade studies/decisions on data formats, storage locations, ...
 - Discussion/decisions on Levels of Service for various data sets
 - Assignment of staff resources to tasks

What Inputs Will We Need?

- Existing metadata and documentation at data set level
 - Enable linking and brokering
 - Support user services
 - **Identify extensions for future enhanced services**
- Characteristics of existing data
 - Identify possible necessary extensions to existing NSIDC capabilities (e.g. storage size)
 - Look for specifics that can be used in developing future and value-added products (e.g. formats, gridding)
- Comprehensive list of needs given to data providers soon
 - Will try for “one shot” request