
Aura Validation Campaign Timeline

Jan. 04 Jan. 04 –– pre-AVE- (Costa Rica) pre-AVE- (Costa Rica)
Aug. 04 Aug. 04 -- -- TicosondeTicosonde I (Costa Rica) I (Costa Rica)
Oct. 04Oct. 04 -- Houston AVE I-- Houston AVE I
Jan. 05 Jan. 05 –– PAVE PAVE
Jan. 05 Jan. 05 -- Polar high altitude balloon launch (failed)-- Polar high altitude balloon launch (failed)
June 05 June 05 –– Houston AVE II Houston AVE II
July-Aug. 05   -- July-Aug. 05   -- TicosondeTicosonde II campaign - Costa Rica II campaign - Costa Rica
Sept. 05 Sept. 05 -- Validation Workshop I-- Validation Workshop I
Sept. 05Sept. 05 -- High altitude balloon launch-- High altitude balloon launch
Jan.-Feb. 06 Jan.-Feb. 06 –– Costa Rica AVE (CR-AVE)  Costa Rica AVE (CR-AVE) (payload increased)(payload increased)
Jan. 06Jan. 06 -- -- Polar high altitude balloonsPolar high altitude balloons  (replaced failed launch)(replaced failed launch)
Jan.-Feb. 06Jan.-Feb. 06 ----TicosondeTicosonde campaign - Costa Rica  campaign - Costa Rica (added)(added)
Mar.- Apr. 06 Mar.- Apr. 06 –– INTEX-B (Houston, Anchorage, Hawaii)   INTEX-B (Houston, Anchorage, Hawaii)  (lidars added)(lidars added)
April 06April 06 -- -- SodänkylaSodänkyla   High latitude ozone column  High latitude ozone column intercomparisonintercomparison campaign campaign
Jan. 07 Jan. 07 –– AVE/TC4 winter (Guam) AVE/TC4 winter (Guam) + sonde campaign  + sonde campaign Aerosol-Clouds-ClimateAerosol-Clouds-Climate
Aug. 07Aug. 07 -- AVE (IPY) - still under discussion-- AVE (IPY) - still under discussion
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